
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:21 AM
Run date

Time

Reviewer: Liu, Tai-Lin 16-Jul-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 051 Date: 21-May-2010 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 255

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7

1- No activity was observed at OBG lifts 5W & 6W.
2- (Lift 5W): Punch list items # 374, # 375, and # 376, the angle connected to the DP stiffener underneath
need to be cut a corner to avoid the interfering with barrier holes.
· Item # 374 (5AW): No conflict.
· Item # 375 (5BW): PP32 outboard west face.
· Item # 376 (5CW): PP35 outboard west face.

Field Work at Pier W2

Voyage 1& 2 (Lifts 1 through 6):

3- Punch list item # 1538 & 1539:
No sole plate is welded to north face of 1AAE or south face of 1AAW deck plate. These plates are welded
to the OBG side to support the pipe connection details PS-14 and PS24 of F.W. Spencer & Son, Inc..

4- Punch list item # 513:
Based on the ABF request and CCO 37, the drip plate for the all suspender brackets will be bolted type
connection. See the attached sheet # 876S2/1204 of the contract plan.

NOTE: In the inspection process Victor has been present.

Office Work

1- Discussing with Tom Ho from T.Y. Lin and Abdi Sanei from PB regarding the sole plates involved in the
punch item lists # 1538 & 1339 and all necessary drawings were prepared for the future control.
2- Working on the daily report.

Hours worked: 8 Hours.

Attachment
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